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I.  Cooperative Agreement Recipient Information  
 

Recipient:      City of Arlington 

Assistance ID No.:    BF 00F69701-0 

Quarterly Report No.:     3  

Quarterly Reporting Period:    April 1, 2016 to June 30, 2016 
Submittal Date:     July 30, 2016 
 
II.  Grant Program Progress and Activities for the Quarter  
The following sections summarize activities for the quarter as they relate to the tasks/budget categories 

defined in the approved grant work plan. 

  

PHASE I/II ASSESSMENT 

 

Automotive Complex 

The prospective purchaser submitted an application form to the City for assistance with an environmental 

assessment of this site because they were considering purchasing and redeveloping the property. The City 

requested approval for a Phase I assessment on the property on 10/17/13. Site eligibility was granted by 

the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed 

by the current property owners, prior to initiation of the Phase I. The Phase I was completed on 12/13/13. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 

 The historic on-site automotive maintenance/repair activities and associated  oil/water separators  

 The current and  historic off-site  automotive maintenance/repair facilities to the west  

 The former off-site gas stations and documented groundwater impact to the north 

 

Based on the findings, the City submitted a Phase II assessment request to the EPA during the 2
nd

 Quarter 

of FY14.  The EPA approved the Phase II assessment on 4/23/14. The Phase II Assessment was 

completed on 6/25/14.   

 

Findings and Recommendations 

Based on the Phase II analytical results, the on-site soils and groundwater appear to be affected by a 

release of petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory 

standards.  Based on the review of the analytical results from soil and groundwater samples collected, 

further investigation does not appear warranted. 
 

Vacant Land  

The prospective purchaser submitted an application form to the City for assistance with an environmental 

assessment of this site because they were considering purchasing and redeveloping the property. The City 

requested approval for a Phase I assessment on the property on 10/17/13. Site eligibility was granted by 

the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed 

by the current property owners, prior to initiation of the Phase I. The Phase I was completed on 12/20/13. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 

 The current and historic off-site automotive maintenance activities to the north, east and west 

 



Based on the findings, the City submitted a Phase II assessment request to the EPA during the 2
nd

 Quarter 

of FY14.  The EPA approved the Phase II assessment on 4/23/14.  The Phase II Assessment was 

completed on 6/18/14.   

 

Findings and Recommendations 

Based on the Phase II analytical results, the on-site groundwater appear to be affected by a release of 

petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory standards.  Based 

on the review of the analytical results from soil and groundwater samples collected, further investigation 

does not appear warranted. 

 

 Carplex Auto Group 

The prospective purchaser submitted an application form to the City for assistance with an environmental 

assessment of this site because they were considering purchasing and redeveloping the property. The City 

requested approval for a Phase I assessment on the property on 10/17/13. Site eligibility was granted by 

the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed 

by the current property owners, prior to initiation of the Phase I. The Phase I was completed on 12/30/13. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 

 The former on-site gas station and associated gasoline tanks 

 The current on-site automotive maintenance/repair activities and associated  oil/water separator 

 

Based on the findings, the City submitted a Phase II assessment request to the EPA during the 2
nd

 Quarter 

of FY14.  The EPA approved the Phase II assessment on 4/23/14.  The Phase II Assessment was 

completed on 6/24/14.   

 

Findings and Recommendations 

Based on the Phase II analytical results, the on-site groundwater appear to be affected by a release of 

petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory standards.  In 

addition, a ground penetrating radar (GPR) survey was conducted on-site and the results of the GPR 

survey did not identify underground storage tanks on-site.  Based on the review of the analytical results 

from soil and groundwater samples collected and the GPR survey, further investigation does not appear 

warranted. 

 

Former International Auto Sales 

The prospective purchaser submitted an application form to the City for assistance with an environmental 

assessment of this site because they were considering purchasing and redeveloping the property. The City 

requested approval for a Phase I assessment on the property on 10/17/13. Site eligibility was granted by 

the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed 

by the current property owners, prior to initiation of the Phase I. The Phase I was completed on 12/18/13. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 

 The historical on-site printing and automotive facilities 

 The off-site automotive maintenance facilities to the north  

 The previous on-site soil sampling with elevated lead concentrations 

 

Based on the findings, the City submitted a Phase II assessment request to the EPA during the 2
nd

 Quarter 

of FY14.  The EPA approved the Phase II assessment on 4/16/14. The Phase II Assessment was 

completed on 6/19/14.   

 

Findings and Recommendations 

Based on the Phase II analytical results, the on-site groundwater in the vicinity of monitoring well MW-4 

appear to be affected by a release of petroleum hydrocarbons, but at concentrations below the TCEQ risk-



based regulatory standards.  Several metals were detected in the soils slightly above the TCEQ risk-based 

regulatory standards.  However, based on additional analysis and the detected metal concentrations being 

consistent with typical urban areas, further investigation does not appear warranted. 

 

Wilkerson’s 1 

Under the previous City of Arlington Brownfields Grant (2010), a Phase I was completed on 5/5/11. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 Former on-site gas station and automotive service facilities 

 Existing on-site Wilkerson’s Automotive & Front End Service 

 Former and existing off-site auto maintenance/repair facilities located to the adjacent north, west 

and east of the site 

 Former off-site gas station located to the southwest of the site 

 

Based on the findings, the City requested approval for a Phase II assessment on 5/11/11, which the EPA 

approved the same day. The subsequent sampling plan was submitted on 5/23/11, which the EPA 

approved on 6/6/11.  The Phase II Assessment was completed on 7/20/11. 

 

Findings and Recommendations: 

Based on the analytical results, the on-site soils and groundwater appear to be affected by TPH, lead and 

select VOCs and PAHs exceeding TCEQ risk-based regulatory standards associated with a release of 

petroleum hydrocarbons from the former on-site gas station and auto service facilities.   

 

The site was approved for a Phase III Cleanup on 7/31/11. Based on the information submitted to the 

TCEQ as part of the cleanup planning, the TCEQ requested additional assessment of the petroleum 

impacted groundwater. The City requested EPA approval of the property specific sampling and analysis 

plan (PSAP) on 11/21/13. The EPA reviewed the PSAP and requested changes on 12/19/13. The PSAP 

was revised and sent to the EPA for final approval.  The EPA then requested a new petroleum 

determination letter from the TCEQ.   The City requested a new petroleum determination letter from the 

TCEQ.  However, based on the LPST status of the site, the TCEQ considered the site high risk and a 

petroleum determination letter was not granted by the TCEQ.   Therefore the site assessment activities are 

being completed outside of the Brownfields Program by the owner and documentation has been sent to 

the TCEQ requesting site closure.  

 

Wilkerson’s 2 

Under the previous City of Arlington Brownfields Grant (2010), a Phase I was completed on 5/5/11. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 Former on-site gas station and automotive service facilities 

 Existing on-site Wilkerson’s Automotive & Front End Service 

 Former and existing off-site auto maintenance/repair facilities located to the adjacent north, west 

and east of the site 

 Former off-site gas station located to the southwest of the site 

 

Based on the findings, the City requested approval for a Phase II assessment on 5/11/11, which the EPA 

approved the same day. The subsequent sampling plan was submitted on 5/23/11, which the EPA 

approved on 6/6/11.  The Phase II Assessment was completed on 7/20/11. 

 

Findings and Recommendations: 

Based on the analytical results, the on-site soils and groundwater appear to be affected by TPH, lead and 

select VOCs and PAHs exceeding TCEQ risk-based regulatory standards associated with a release of 

petroleum hydrocarbons from the former on-site gas station and auto service facilities.   

 



The site was approved for a Phase III Cleanup on 7/31/11. Based on the information submitted to the 

TCEQ as part of the cleanup planning, the TCEQ requested additional assessment of the petroleum 

impacted groundwater. The City requested EPA approval of the property specific sampling and analysis 

plan (PSAP) on 11/21/13. The EPA reviewed the PSAP and requested changes on 12/19/13. The PSAP 

was revised and sent to the EPA for final approval.  The EPA then requested a new petroleum 

determination letter from the TCEQ.  The City requested a new petroleum determination letter from the 

TCEQ.  However, based on the LPST status of the site, the TCEQ considered the site high risk and a 

petroleum determination letter was not granted by the TCEQ.   Therefore the site assessment activities are 

being completed outside of the Brownfields Program by the owner and documentation has been sent to 

the TCEQ requesting site closure.  

  

  Atmos Energy Office 

Under the previous City of Arlington Brownfields Grant (2010), a Phase I was completed on 8/3/11. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 Historical off-site printing facilities, machine shops, manufacturing companies and automotive 

repair facilities 

 The historical on-site UST 

 

Based on the findings, the City requested approval for a Phase II assessment on 8/12/11, which the EPA 

approved the same day. The subsequent sampling plan was submitted on 8/25/11, which the EPA 

approved on 9/7/11. The Atmos Energy Phase II was completed on 10/14/11. 

 

Findings and Recommendations: 
Based on the analytical results, the on-site soils and groundwater appear to be affected by petroleum 

hydrocarbons and/or arsenic exceeding TCEQ risk-based regulatory standards in soils and/or groundwater 

associated with a release of petroleum hydrocarbons from the former on-site gas tanks.  

 

The site was approved for a Phase III Cleanup Plan on 6/26/12.  A MSD application was submitted to the 

City of Arlington on 10/25/12 and was approved by City Council on 12/18/12. A TCEQ MSD application 

was submitted in April 2013 and the TCEQ issued an MSD Certificate on 7/13/13.  The TCEQ requested 

additional shallow soil sampling for metals prior to closure.   

 

The City requested EPA approval of the property specific sampling and analysis plan (PSAP) on 2/19/14 

and the City also submitted a new property eligibility form on 2/20/14.  The EPA reviewed the PSAP and 

requested changes on 3/3/14.  The PSAP was revised and sent to the EPA for final approval.  The EPA 

then requested a new petroleum determination letter for the site, which was obtained from the TCEQ on 

3/24/14.  The EPA approved the PSAP 5/15/14.   

 

The Phase II sampling was conducted on 5/29/14.  The sampling results indicated lead and arsenic in the 

shallow soils above the TCEQ risk-based regulatory standards for the protection of groundwater.  

However, since a MSD (groundwater use restriction) was certified for the site, the detected lead and 

arsenic concentrations did not exceed the next applicable risk based regulatory standard for protection of 

human health.  Terracon submitted a response letter to the TCEQ on 7/8/14 requesting site closure be 

granted.  TCEQ responded to the request for site closure and indicated that due to the slightly elevated 

lead and arsenic concentrations identified in the shallow soils, that a background study or an affected 

property assessment report (APAR) was required to further evaluate the detected arsenic and lead 

concentrations.  The City submitted a property eligibility form to the EPA on 12/30/15 to conduct cleanup 

planning on the site by performing a background study of shallow soils in the area for arsenic and lead, 

which was approved by the EPA on 1/8/15.  The background study was completed on 2/17/15 and the 

report was submitted to the TCEQ requesting the VCP certificate of completion be issued for the site. The 

TCEQ issued the Final VCP certificate of completion on 6/10/15. 

 



AOA 

Under the previous City of Arlington Brownfields Grant (2010), the owner had already conducted Phase I 

and Phase II assessments before contacting the City.  The assessments identified contamination problems, 

so the City began working on a Phase III Cleanup Plan for a MSD with previous grant funds. The EPA 

approved the continuation of the Phase III using grant funds on 10/18/10.  The TCEQ issued an MSD 

Certificate on 8/28/12. The Affected Property Assessment Report was prepared and submitted to the 

TCEQ on 1/31/13.  Based on the analytical result, TCEQ requested additional assessment of the site.    

 

The City requested EPA approval of the property specific sampling and analysis plan (PSAP) on 2/28/14 

and the City also submitted a new property eligibility form on 3/7/14.   The EPA requested that a new 

Phase I be completed prior to approval of the PSAP.  The City submitted a new property eligibility form 

on 6/3/14, which the EPA approved on the same day.  The Phase I was completed on 8/4/14.  

 

The following Recognized Environmental Conditions (RECs) were found: 

 

 An orchard was formerly located on the central and southern portion of the site 

 Historical on-site automotive facility 

 

Based on the findings, the City requested approval for a Phase II assessment based on the previous PSAP 

that was submitted to the EPA on 2/28/14.  The EPA requested that the PSAP be updated wih the current 

Phase I ESA information and resubmitted.  The City updated the PSAP and the PSAP was submitted to 

the EPA for approval on 11/21/14, which the EPA approved on 3/3/15.   The City completed the Phase II 

assessment on 5/15/15.   

 

Findings and Recommendations: 
Based on the laboratory analytical results from the 10 soil borings advanced on the site, various VOCs, 

SVOCs, RCRA 8 Metals, herbicides and/or pesticides were detected at concentrations above laboratory 

sample detection limits (SDLs) in the soil samples collected.   However, the detected chemicals of 

concern (COCs) concentrations in the soil samples did not exceed the applicable TRRP protective 

concentration levels (PCLs).  A response was submitted to the TCEQ in May 2015 requesting site 

closure; however, the TCEQ has requested additional borings on-site along the northern and eastern site 

boundaries, prior to closure.  The additional shallow borings installed did not indicate COCs above 

critical PCLs and a request for site closure was submitted to the TCEQ.  The affidavit of completion for 

the site was issued by the TCEQ during the 2
nd

 quarter of FY 2016, and the final Certificate of 

Completion will be issued upon submittal of a metes and bounds survey of the site, which is currently 

being prepared and will be submitted during the 4
th
 quarter of FY 2016.   

 
 

TxDOT Property 

The City of Arlington is considering purchasing and redeveloping of the property. The City requested 

EPA approval for a Phase I assessment on the property on 6/30/14. Site eligibility was granted by the 

TCEQ on 6/30/14 and the EPA on 7/2/14. Consent for the access agreement was executed by the current 

property owners, prior to initiation of the Phase I. The Phase I was completed on 8/12/14.   

 

The following Recognized Environmental Conditions (RECs) were found: 

 

 The historic use of the site as a fueling operation 

 The 2007 UST release adjacent to the site  

 The  historic  use  of  the  site  for  construction  vehicle  repair  

 The  historic  use  and  mixture  of  highway  construction additives,  such  as  ethanol,  

pentane,  octane,  toluene,  hexane,  xylene,  refined  tar, magnesium chloride, chromium,    

lead,    benzene,    cresol,    dichlorobenzene,  and pentachlorophenol  

 The historic use of chlorinated solvents used on-site for auto parts cleaning  

 The oil/water separator located on-site   



 

Based on the findings, the City requested approval for a Phase II assessment and submitted a Site Specific 

QAPP to the EPA on 9/29/14, which was approved on 10/6/14.  The TxDOT property Phase II was 

completed on 10/24/14.    

 

Findings and Recommendations: 
Based on the analytical results, petroleum hydrocarbons and chlorinated solvents were detected in the on-

site soils.  However, the detected petroleum hydrocarbons and chlorinated solvents detected did not 

exceed the TCEQ risk-based regulatory standards.  Various metals were detected in the on-site soils.  

However, only lead was detected in the soil boring at concentrations exceeding the TCEQ risk-based 

regulatory standards.  Based on the analytical results, petroleum hydrocarbons and chlorinated 
solvents were detected in the on-site groundwater.  However, the detected petroleum hydrocarbons and 

chlorinated solvents detected did not exceed the TCEQ risk-based regulatory standards.    

 

Terracon recommended that the elevated lead concentrations detected in the shallow soils could be further 

evaluated utilizing the Tier 2 calculation for the groundwater-protective value utilizing site specific 

parameters, and that if further evaluation of the detected lead concentration utilizing a Tier 2 calculation 

would require an Affected Property Assessment Report (APAR) be prepared and submitted to the TCEQ 

for concurrence.  

 

Tire Shop 

The owner of the site submitted an application form to the City for assistance with an environmental 

assessment of this site because they were considering selling the property for future redevelopment. The 

City requested approval for a Phase I assessment on the property on 8/7/14. Site eligibility was granted by 

EPA on 8/13/14. Consent for the access agreement was executed by the current property owners, prior to 

initiation of the Phase I. The Phase I was completed on 9/16/14. 

 

The following Recognized Environmental Condition (REC) was found: 

 

 The  historic  use  of  the  site  as  a  chemical  waste  storage  facility   

 

Bell Helicopter Tracts 

The City of Arlington is considering purchasing and redeveloping of the property. The City requested 

EPA approval for a Phase I assessment on the property on 1/20/15. Site eligibility was granted by the 

TCEQ on 2/10/15 and the EPA on 2/10/15.  The Phase I Assessment was started; however, the Phase I 

was put on hold on 2/23/15 due to contract negotiations between the City and Bell.   

 

The City of Arlington and Bell decided to reopen contract negotiations of the Bell Helicopter Tracts and 

City requested EPA approval for a Phase I assessment on the property on 5/16/2016. Site eligibility was 

granted by the TCEQ on 6/6/2016 and the EPA on 6/8/2016.   The Phase I was started during the 3
rd

 

quarter and is anticipated to be completed during the 4
th
 quarter of 2016.  

 

Village Creek Park 
The City of Arlington is considering purchasing and redeveloping of the property. The City requested 

EPA approval for a Phase I assessment on the property on 4/27/15.  Site eligibility was granted by the 

TCEQ on 4/23/15 and the EPA on 5/14/15.  Consent for the access agreement was executed by the 

current property owners, prior to initiation of the Phase I.  The Phase I Assessment was completed on 

6/29/15.   

 

The following Recognized Environmental Condition (REC) was found: 

 

 The former use of the site as an automotive service facility and a junk yard. 

 The former service station located on the southern adjoining out parcel. 



  King’s Collision (412 West Fork Drive) located within the east adjoining industrial park, 

constitutes a REC to the site based on the topographic up to cross-gradient position relative to 

the site, the close proximity (within 50 feet) and the use of chlorinated solvents. 

 Indian Rubber Company (440 West Fork Drive) located within the east adjoining industrial 

park, constitutes a REC to the site based on the close proximity (within 50 feet) to the site and 

the use of chlorinated solvents. 

 

The City anticipated conducting a Phase II Assessment during the 4
th
 quarter of 2015; however, prior to 

the City conducting the Phase II, a contract to purchase the property by a private entity was placed on the 

site and the Phase II is on hold pending the potential sale of the site to a private party.  

 

Sites Assessed with Grant Funds 

 

To date, nine Phase I assessments and seven Phase II assessments have been completed with grant funds. 

All sites with assessments completed or pending are described in Table 1. 

 

Table 1 – Sites Assessed with Grant Funds 

 

BUDGET   

A total of $813.75 in grant funds was expended this quarter. The expenditures included:  

 $232.50 For Quarterly Reporting 

 $581.25 in costs for preparation of Property Eligibility Form, Brownfields Meetings and TCEQ 

Interaction for site closure activities associated with AOA. 

  

 

Site Name Site Address Assessment Type Year Assessed Site Info 

In 

ACRES? 

Automotive Complex 201 North East Street, 

400, 500 and 506 East 

Division Street 

Phase I 

Phase II  

December 2013 

June 2014 

Yes 

Yes 

Vacant Land 307 East Front Street Phase I 

Phase II 

December 2013 

June 2014 

Yes 

Yes 

 

Carplex Auto Group 330 East Division 

Street 

Phase I  

Phase II 

December 2013 

June 2014 

Yes 

Yes 

Former International 

Auto Sales 

500 East Front Street Phase I  

Phase II 

December 2013 

June 2014 

Yes 

Yes  

Atmos Energy 106 Stadium Drive Phase II 

Clean Up Planning 

July 2014 

February 2015 

Yes 

Yes 

AOA 800 Orthopedic Way 

813-15 Secretary Drive 

Phase I 

Phase II  

August 2014 

May 2015 

Yes 

Yes  

TxDot Property 1608 North Collins Phase I  

Phase II  

August 2014 

October 2014 

Yes 

Yes 

Tire Shop 2118 East Abrams Phase I September 2014 Yes 

Bell Helicopter Tracts 620 East Interstate 

Highway 20 

Phase I - Cancelled 

Phase I - New 

February 2015 

July 2016 

Yes 

Yes 

Village Creek Park 4005 West Division 

Street 

Phase I  June 2015 Yes 



Table 2 – General Budget Summary  

Table 2 provides a general budget summary for the grant. 

 
Work plan Budget Object 

Class Categories  

 Current Approved 

Budget   

 Costs Incurred 

Previous Quarter   

 Costs Incurred 

This Quarter  

 Costs Incurred 

to Date   

 Total 

Remaining 

Funds   

 1. Personnel   $0  $0  $0  $0  $0  

 2. Fringe Benefits   $0  $0  $0  $0  $0  

 3. Travel   $4,000.00  $0  $0  $717.88   $3,282.12 

 4. Equipment   $0  $0  $0  $0  $0  

 5. Supplies   $600.00  $0  $0  $0  $600.00  

 6. Contractual   $193,900.00  $193.75 $813.75 $167,226.01 $26,673.99 

 7. Construction   $0  $0  $0  $0  $0  

 8. Other   $1,500.00  $0  $0  $0  $1,500.00  

 Total   $200,000.00  $193.75 $813.75 $167,943.89 $32,056.11 

 

Table 3 - Budget Summary by Workplan Task  

Table 3 provides a breakdown of expenditures by Work plan tasks. 

 

Workplan Tasks  

W       Workplan Budget Object 

Class Categories  

Assessment  Cleanup 

Planning  

Inventory Community 

Outreach  

Travel  Quarterly 

Expenses  

Cumulative 

Expenses  

1. Personnel   $0                    $0     $0     $0     $0     $0     $0  

2. Fringe Benefits   $0     $0     $0     $0    $0     $0    $0    

3. Travel   $0     $0     $0     $0    $717.88    $0   $717.88  

4. Equipment   $0     $0     $0     $0     $0     $0     $0   

5. Supplies   $0   $0     $0     $0     $0   $0   $0  

6. Contractual  $162,458.81  $4,767.20  $0     $0  $0 $813.75 $167,226.01 

7. Construction   $0                     $0     $0     $0     $0   $0    $0                    

8. Other   $0     $0     $0     $0     $0    $0   $0    

Total  $162,458.81  $4,767.20  $0     $0   $717.88    $193.75 $167,943.89 

 

CLEANUP AND REDEVELOPMENT PLANNING  
Cleanup planning was conducted during the 2

nd
 Quarter of FY15 on the Atmos site by performing a lead 

and arsenic background study as requested by the TCEQ to obtain VCP closure for the site.    

  

SITE INVENTORY AND CHARACTERIZATION  

The City continues to use Terracon’s services for GeoSearch to help manage and update our Brownfields 

inventory.  

 

COMMUNITY OUTREACH AND INVOLVEMENT  
The City chose to continue with the existing Brownfields Advisory Committee (BAC), which was 

established through our previous grants. The Committee had their first meeting of the new grant cycle on 

10/14/13. At this meeting, we discussed the grant closeout process of the previous grant, ongoing 

projects, the new grant, and upcoming assessments. City staff also announced that Terracon had been 

selected as the City’s environmental contractor through a competitive RFQ process.  

 



The Committee had their second meeting of the new grant cycle on 3/17/14. At this meeting, we 

discussed the on-going assessments continuing from the previous grant, the current assessment activities 

and potential future assessment activities.    

 

The Committee had their third meeting of the new grant cycle on 6/26/14. At this meeting, we discussed 

the on-going assessments continuing from the previous grant, the current assessment activities and 

potential future assessment activities.    

 

The Committee had their fourth meeting of the new grant cycle on 9/29/14. At this meeting, we discussed 

the on-going assessments continuing from the previous grant, the current assessment activities and 

potential future assessment activities.    

 

The Committee had their fifth meeting of the new grant cycle on 12/15/14. At this meeting, we 
discussed the on-going assessments continuing from the previous grant, the current assessment 
activities and potential future assessment activities.    
 
The Committee had their sixth meeting of the new grant cycle on 3/23/15. At this meeting, we 
discussed the on-going assessments continuing from the previous grant, the current assessment 
activities and potential future assessment activities.    
 
The Committee had their sixth meeting of the new grant cycle on 6/24/15. At this meeting, we 
discussed the on-going assessments continuing from the previous grant, the current assessment 
activities and potential future assessment activities.    
 
The Committee had their seventh meeting of the new grant cycle on 9/24/15. At this meeting, 
we discussed the on-going assessments continuing from the previous grant, the current 
assessment activities and potential future assessment activities.    
 
The Committee had their eighth meeting of the new grant cycle on 12/14/15. At this meeting, 
we discussed the on-going assessments continuing from the previous grant, the current 
assessment activities, potential future assessment activities and applying for a new assessment 
grant.    
 
City Staff made a presentation to the local real estate community at a monthly meeting of the 
Arlington Board of Realtors (ARBOR) on 3/16/2016. The presentation discussed how realtors to 
promote the program to their clients and encourage redevelopment projects within the City. 
 
The Committee had their ninth meeting of the new grant cycle on 3/29/16. At this meeting, we 
discussed the on-going assessments continuing from the previous grant, the current assessment 
activities and potential future assessment activities.    
 
TRAVEL  

No travel-related activities were conducted this quarter.   
 
MBE/WBE REPORT  

The MBE/WBE report for the fiscal year 2014 was completed and mailed to Debora Bradford at 
Region 6 EPA on October 30, 2014.   The MBE/WBE report for fiscal year 2015 was completed 
and mailed to Debora Bradford at Region 6 EPA on October 30, 2015. The next MBE/WBE 
report will be submitted on October 30, 2016. 
 
 



ACRES - SITE ASSESSMENT REPORTING 
ACRES’ reporting was updated on 6/28/16 to reflect the status of all sites listed in Table 1.  

 

FEDERAL FINANCIAL REPORT  
The SF-425 report for fiscal year 2016 will be submitted on 10/30/16.  

 

QUALITY MANAGEMENT PLAN  

The EPA Region 6 Quality Assurance Officer approved the QMP on 7/22/13. The QTRAK # for the 

initial QMP was 13-38.1.  The City updated the QMP and the EPA approved the QMP on 8/3/15.  The 

City updated the QMP on 7/15/2016 and the EPA approved the QMP on 7/21/2016 (QTRAK# 16-350). 

 

GENERIC QUALITY ASSURANCE PROJECT PLAN  

The City’s generic Quality Assurance Project Plan was prepared and provided to EPA on 11/14/13.  The 

EPA approved the QAPP on 12/18/13.  However, on 2/28/14,  the EPA stated, that due to a change in 

policy, all future Phase II Assessment activities will require a site specific QAPP for approval.  The first 

Phase II Site Specific QAPP was submitted for the TxDOT property, which EPA approved in October 

2014.   The PSAP for the Arlington Orthopedic Site was approved by the EPA in January 2015.  

 


